COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 23/ 2004

ESTI MATE SUMVARY 07:52: 38
CONTI D: C13488 ESTI MATE NO: 0022 PROG SPEC YR: 1999
PCN: 13488- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 811.0 DAYS TIME ALLOW 5/23/2003 FI XED COVPLETI ON DAI
Bi g Thonpson R (E&W Dr ake) PERCENT TIME:  130. 60 ORI G TIME ALLOW 5/23/2003 FI XED COVPLETI ON DAl
PROQJECT NO BR 0341- 053
Bi g Thonpson R ( E&W Dr ake)
NAVE OF ROAD: 34
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
AMES CONSTRUCTI ON | NCORPORATEL PAY PERI OD ENDI NG 11/ 29/ 2003 DATE TI ME STARTED 09/10/2001
18450 E. 28th Ave. DATE LET 07/ 26/ 2001 DATE WORK BEGAN
DATE AWARDED 08/ 20/ 2001 DATE TI ME SToPPED 04/ 02/ 2005
DATE CONTRACT EXECUTED  09/07/2001 DATE ACCEPTED 04/ 02/ 2005
Aur or a CO 80011 303- 363- 1000 DATE NOTI CE TO PROCEED 09/ 10/ 2001
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJIECT AMT: $ 4,714, 788. 48 PARTI Cl PATI NG $ 4,671,789.79 $ 21, 245.01
AWARD PRQJECT AMT: $ 4,930, 000. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 99. 09% TOTAL EARNI NGS 4,671,789.79 21,245.01
FUNDS AVAI LABLE: $ 42,998.69 STOCKPI LED MATERI ALS 3,545. 00 0.00
GROSS EARNI NGS 4,675, 334. 79 21, 245.01
TOTAL CLAI VB $ 0. 00 RETAI NAGE -30, 144. 42 - 260. 95
SECURI TI ES ENCUMBERED 30, 144. 42 260. 95
NET EARNI NGS 4,675, 334. 79 21, 245.01
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,675, 334. 79 21, 245. 01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 21, 245.01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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PREV QTY/
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QrY TO DATE

ROADWAY BI D | TEMS

CAT NO0200

0005 201-00000

0010 202-00010
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CONTI D: C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13488- Bl D ESTI MATE RUN 03/ 23/ 2004
PRQJECT: BR 0341- 053 ESTI MATE NO 0022 07:52: 38

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0060 206-01000 BED COURSE MATERI AL 337.000 337. 000
cY 0. 000 0.00
21. 00000 337.000 7,077.00
0065 207-00205 TOPSO L 839. 000 839. 000
cy 0. 000 0.00
17. 00000 839. 000 14, 263. 00
0070 207-00305 WETLAND TOPSO L 151. 000 151. 000
cY 0. 000 0.00
17. 00000 151. 000 2,567.00
0075 208-00011 EROSI ON BALES (WEED FREE) 277.000 277. 000
EACH 0. 000 0.00
21. 00000 277.000 5, 817. 00
0080 208-00020 SILT FENCE 1, 380. 000 1, 380. 000
LF 0. 000 0.00
2.50000 1, 380. 000 3, 450. 00
0085 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 1. 000
LS 0. 000 0.00
12, 955. 40000 1. 000 12, 955. 40
0090 208-00200 ERCSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0095 210-00011 *RESET MAI LBOX STRUCTURE (TYPE 1) 3. 000 3. 000
EACH 0. 000 0.00
207. 00000 3. 000 621. 00
0100 210-00012 *RESET MAI LBOX STRUCTURE (TYPE 2) 0. 000 0. 000
EACH 0. 000 0.00
466. 00000 0. 000 0. 00
0105 210-00013 *RESET MAI LBOX STRUCTURE (TYPE 3) 0. 000 0. 000
EACH 0. 000 0.00
517. 00000 0. 000 0. 00
0110 210-01000 *RESET FENCE 20. 000 20. 000
LF 0. 000 0.00
31. 00000 20. 000 620. 00



CONTI D: C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13488- Bl D ESTI MATE RUN 03/ 23/ 2004
PRQJECT: BR 0341- 053 ESTI MATE NO 0022 07:52: 38

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0115 210-01011 *RESET GATE 1. 000 1. 000
EACH 0. 000 0.00
380. 00000 1. 000 380. 00
0120 212-00006  *SEEDI NG ( NATI VE) 1. 500 1.500
ACRE 0. 000 0.00
670. 00000 1. 500 1, 005. 00
0125 213-00000  *MULCH NG 1. 500 1. 500
ACRE 0. 000 0.00
466. 00000 1. 500 699. 00
0130 213-00061 *MJLCH TACKI FI ER 198. 000 198. 000
LB 0. 000 0.00
2.10000 198. 000 415. 80
0135 214-00000  *LANDSCAPE MAI NTENANCE 0. 000 0. 000
LS 0. 000 0.00
4,000. 00000 0. 000 0. 00
0136 900- 00006 ADDED | TEM (DOLLAR)/ PROTECTI ON OF EXI STI NG VEGETATION  -52, 500. 000 -52, 500. 000
DOL 0. 000 0.00
1. 00000 -52, 500. 000 -52, 500. 00
0140 214-00350 *DECI DUOUS SHRUB (5 GALLON CONTAI NER) 75. 000 75. 000
EACH 0. 000 0.00
46. 60000 75. 000 3, 495. 00
0145 214-01010 *BRUSH LAYER CUTTI NG 200. 000 200. 000
EACH 0. 000 0.00
4. 00000 200. 000 800. 00
0150 215-00000  *TRANSPLANT SHRUB 0. 000 0. 000
EACH 0. 000 0.00
41. 00000 0. 000 0. 00
0155 215-00200 *TRANSPLANT TREE (BALL AND BURLAP) 1. 000 1. 000
EACH 0. 000 0.00
362. 00000 1. 000 362. 00
0160 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 638. 000 638. 000
Sy 0. 000 0.00
2. 60000 638. 000 1, 658. 80



CONTI D C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13488- Bl D ESTI MATE RUN 03/ 23/ 2004
PRQJECT: BR 0341- 053 ESTI MATE NO 0022 07:52: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0165 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0170 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 3, 148. 270 3, 148. 270
TON 0. 000 0. 00
16. 70000 3, 148. 270 52,576. 11
0175 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHI NG (ASPHALT) 171. 620 97. 750
TON 0. 000 0. 00
104. 00000 97. 750 10, 166. 00
0180 403-33711  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-22) 1, 863. 770 1, 863.770
TON 0. 000 0. 00
52. 00000 1, 863. 770 96, 916. 04
0185 403-33751  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 1, 245. 260 1, 245. 260
TON 0. 000 0. 00
67. 00000 1, 245. 260 83, 432. 42
0190 506-00218 R PRAP (18 | NCH) 2, 824. 000 2, 964. 000
oY 0. 000 0. 00
43. 00000 2, 964. 000 127, 452. 00
0195 506-00224  RIPRAP (24 | NCH) 1, 981. 000 1, 809. 000
oY 0. 000 0. 00
56. 00000 1, 809. 000 101, 304. 00
0200 603-10150 15 | NCH CORRUGATED STEEL PI PE 122. 000 122. 000
LF 0. 000 0. 00
42. 00000 122. 000 5,124. 00
0205 603-30015 15 | NCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
120. 00000 1. 000 120. 00
0210 604-13006 | NLET TYPE 13 (5 FOOT) (SPECIAL) 1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0215 606-00301 *GUARDRAIL TYPE 3 (6-3 PCST SPACI NG 363. 000 363. 000
LF 0. 000 0. 00

17. 00000 363. 000 6,171.00



CONTI D: C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13488- Bl D ESTI MATE RUN 03/ 23/ 2004
PRQJECT: BR 0341- 053 ESTI MATE NO 0022 07:52: 38

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0220 606-01370  *TRANSI TI ON TYPE 3G 16. 000 16. 000
EACH 0. 000 0.00
1, 023. 00000 16. 000 16, 368. 00
0225 606-01385  *TRANSI TI ON TYPE 3J 0. 000 0. 000
EACH 0. 000 0.00
630. 00000 0. 000 0. 00
0230 606-02000 *END ANCHORAGE ( SPECI AL) 0. 000 0. 000
EACH 0. 000 0.00
408. 00000 0. 000 0. 00
0235 606-02003 *END ANCHORAGE ( NONFLARED) 10. 000 10. 000
EACH 0. 000 0.00
1, 940. 00000 10. 000 19, 400. 00
0240 607-11525  *FENCE (PLASTI C) 2, 250. 000 2, 250. 000
LF 0. 000 0.00
2.10000 2, 250. 000 4,725.00
0241 607-11460 FENCE WOOD RAIL MCR 1 LINE #2 50. 000 50. 000
LF 0. 000 0.00
20. 90000 50. 000 1, 045. 00
0245 609-40010 CURB TYPE 4 (SECTI ON B) 0. 000 0. 000
LF 0. 000 0.00
41. 00000 0. 000 0. 00
0250 612-00001  *DELI NEATOR (TYPE 1) 24.000 24.000
EACH 0. 000 0.00
23. 00000 24. 000 552. 00
0255 612-00002  *DELI NEATOR (TYPE I1) 17. 000 17. 000
EACH 0. 000 0.00
25. 00000 17. 000 425. 00
0260 612-00003  *DELI NEATOR (TYPE 111) 12. 000 12. 000
EACH 0. 000 0.00
27. 00000 12. 000 324.00
0265 614-00011  *SI GN PANEL (CLASS I) 41.750 41.750
SF 0. 000 0.00
23.00000 41.750 960. 25



CONTI D: C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13488- BI D ESTI MATE RUN 03/ 23/ 2004
PRQJECT: BR 0341- 053 ESTI MATE NO 0022 07:52: 38

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0270 614-00012  *SIGN PANEL (CLASS I1) 0. 000 0. 000
SF 0. 000 0.00
31. 07000 0. 000 0. 00
0275 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 33. 000 33. 000
LF 0. 000 0. 00
32. 00000 33. 000 1, 056. 00
0280 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 32. 500 32.500
LF 0. 000 0.00
36. 00000 32.500 1,170. 00
0285 614-01582  *STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 0. 000 0. 000
LF 0. 000 0. 00
43. 50000 0. 000 0. 00
0290 621-00450  *DETOUR PAVEMENT 2,569. 000 2,569. 000
5% 0. 000 0.00
24. 30000 2,569. 000 62, 426. 70
0295 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0. 00
54, 000. 00000 1. 000 54, 000. 00
0300 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
380, 000. 00000 1. 000 380, 000. 00
0305 627-00001  *PAVEMENT MARKI NG PAI NT 51. 000 51. 000
GAL 0. 000 0. 00
49. 50000 51. 000 2,524. 50
0310 627-00004  *EPOXY PAVEMENT MARKI NG 3, 654. 000 3, 654. 000
SF 0. 000 0.00
4. 30000 3, 654. 000 15, 712. 20
0315 629-01001  *SURVEY MONUMENT (TYPE 1) 26. 000 26. 000
EACH 0. 000 0. 00
200. 00000 26. 000 5, 200. 00
0320 629-01002  *SURVEY MONUMENT (TYPE 2) 1. 000 1. 000
EACH 0. 000 0.00
300. 00000 1. 000 300. 00



CONTI D: C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13488- BI D ESTI MATE RUN 03/ 23/ 2004
PRQJECT: BR 0341- 053 ESTI MATE NO 0022 07:52: 38

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0325 629-01003  *SURVEY MONUMENT (TYPE 3) 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0330 630-00000 *FLAGG NG 3,212. 000 3,212. 000
HOUR 0. 000 0. 00
22. 50000 3,212. 000 72, 270. 00
0335 630-00007 *TRAFFI C CONTROL | NSPECTI ON 186. 000 186. 000
DAY 0. 000 0.00
104. 00000 186. 000 19, 344. 00
0336 700-70492 F/ A TRAF CTRL FOR | NSTALLATI ON TRAFFI C SI G TECH. FOR 2, 380. 370 2, 380. 370
SPECI AL EVENTS MCR 1
FA 0. 000 0. 00
1. 00000 2, 380. 370 2, 380. 37
0340 630-00012  *TRAFFI C CONTROL MANAGEMENT 268. 000 273. 000
DAY 0. 000 0.00
350. 00000 273. 000 95, 550. 00
0345 630-80002  *FLASH NG BEACON ( SOLAR) 4. 000 4. 000
EACH 0. 000 0. 00
1, 240. 00000 4. 000 4, 960. 00
0350 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 6. 000 6. 000
EACH 0. 000 0.00
302. 00000 6. 000 1,812. 00
0355 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
517. 00000 0. 000 0. 00
0360 630-80337  *BARRI CADE (TYPE 3 MC) (TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
775. 00000 0. 000 0. 00
0365 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 4. 000 4. 000
EACH 0. 000 0. 00
90. 00000 4. 000 360. 00
0370 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 47.000 47.000
EACH 0. 000 0.00
190. 00000 47.000 8, 930. 00



CONTI D: C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13488- Bl D ESTI MATE RUN 03/ 23/ 2004
PRQJECT: BR 0341- 053 ESTI MATE NO 0022 07:52: 38

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0375 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 14. 000 14. 000
EACH 0. 000 0.00
290. 00000 14. 000 4, 060. 00
0380 630-80360 *DRUM CHANNELI ZI NG DEVI CE 46. 000 46. 000
EACH 0. 000 0.00
72. 00000 46. 000 3,312.00
0385 630-80370 CONCRETE BARRI ER ( TEMPORARY) 960. 000 960. 000
LF 0. 000 0.00
30. 00000 960. 000 28, 800. 00
0390 630-80380 *TRAFFI C CONE 30. 000 30. 000
EACH 0. 000 0.00
31.07000 30. 000 932. 10
0395 630-85010  *| MPACT ATTENUATOR ( TEMPORARY) 2.000 2.000
EACH 0. 000 0.00
15, 000. 00000 2.000 30, 000. 00
0396 630-85115 | MPACT ATTEN ( QUADGUARD) (TEMP) TEMPORARY STOCKPI LE 0. 000 0. 000
| MPACT ATTENUATOR
EACH 0. 000 0.00
9, 275. 00000 0. 000 0.00
0400 630-86810 *TRAFFI C S| GNAL ( TEMPORARY) 3.000 3. 000
EACH 0. 000 0.00
54, 000. 00000 3.000 162, 000. 00
0401 900- 00006  ADDED | TEM ( DOLLAR)/ TRAFFI C HEAD 0. 000 1. 000
DOL 0. 000 0.00
2, 998. 40000 1. 000 2,998. 40
0402 900- 00007  ADDED | TEM (EACH)/ TRAFFI C HEAD MCR 1 1. 000 0. 000
EACH 0. 000 0.00
2, 998. 40000 0. 000 0. 00
0405 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0410 700-70020 F/ A ON-THE-JOB TRAI NEE 24. 000 24. 000
EACH 0. 000 0.00
1. 00000 24. 000 24.00



CONTI D: C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13488- Bl D ESTI MATE RUN 03/ 23/ 2004
PRQJECT: BR 0341- 053 ESTI MATE NO 0022 07:52: 38

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0415 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0420 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 1, 983. 590 0. 000
F A 1,612. 730 1,612.73
1. 00000 1,612. 730 1,612.73
0425 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0430 700-70074 F/ A OBTAIN POWER FROM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0435 700-70100 F/ A RELOCATE POWER POLE 2,828.880 2, 828. 880
F A 0. 000 0.00
1. 00000 2, 828. 880 2,828. 88
0440 700-70340 F/ A HABI TAT RESTORATI ON FI SH 6, 762. 760 4, 000. 000
F A 2,762. 760 2,762.76
1. 00000 6, 762. 760 6, 762. 76
0445 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0587 206-00520 FILTER MATL (CL B) 52. 000 52. 000
cy 0. 000 0.00
56. 00000 52. 000 2,912. 00
0588 900- 00006  ADDED | TEM (DOLLAR)/ FAI LURE TO COVPLETE WORK ON TI NE - 29, 760. 000 - 29, 760. 000
DOL 0. 000 0.00
1. 00000 - 29, 760. 000 - 29, 760. 00
0589 900- 00006 ADDED | TEM (DOLLAR)/ LANE USE -15. 000 -15. 000
DOL 0. 000 0.00
800. 00000 -15. 000 -12, 000. 00
0871 630-80305 FLAGA NG STATI ON LI GHT ADDED BY CMO #10 2.000 2.000
EACH 0. 000 0.00
250. 00000 2.000 500. 00



CONTI D: C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13488- Bl D ESTI MATE RUN 03/ 23/ 2004
PRQJECT: BR 0341- 053 ESTI MATE NO 0022 07:52: 38

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0872 606-02000 END ANCHOR ( SPEC) ADDED BY MCR 1. 000 1. 000
EACH 0. 000 0.00
302. 50000 1. 000 302. 50
0875 606-02005 END ANCHOR ( FLARED) 1. 000 1. 000
EACH 0. 000 0.00
1, 469. 44000 1. 000 1, 469. 44
0876 700-70130 F/ A REPAIR CORRECT SOFT SPOT MCR 1 6, 059. 520 4, 000. 000
F A 2, 059. 520 2, 059. 52
1. 00000 6, 059. 520 6, 059. 52
0877 700-70035 F/ A HBP GYRATORY CHANGE CMVD 16 4,678.140 4,678. 140
F A 0. 000 0.00
1. 00000 4,678.140 4,678. 14
0878 900- 00024  ADDED | TEM (TON)/ AC COST FOR PG(58-22) CMD 16 847. 410 0. 000
TON 0. 000 0.00
0. 16000 0. 000 0. 00
0880 700-70100 F/ A RELOCATE POWER POLE C-15-F MCR LI NE #880 5, 297. 340 5, 297. 340
F A 0. 000 0.00
1. 00000 5, 297. 340 5,297. 34
0884 900- 00014  ADDED | TEM (LUMP SUM/ MODI FY DEI CI NG VAULTS 1. 000 0. 000
LS 0. 000 0.00
2, 340. 00000 0. 000 0. 00
0887 900- 00014  ADDED | TEM (LUMP SUM/ UPGRADE DEI CI NG NOZZLES 1. 000 0. 000
LS 0. 000 0.00
10, 500. 00000 0. 000 0.00
CAT 0200  CURRENT AMT $ 1,694, 750.28 $ 10,283.01%$ 1,671, 859. 35
CAT NO0300 STRUCTURE NO. C-15-0
0450 202-00400 REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
60, 000. 00000 1. 000 60, 000. 00
0455 206-00000 STRUCTURE EXCAVATI ON 2, 499. 000 2, 499. 000
cY 0. 000 0.00
4. 00000 2, 499. 000 9, 996. 00




CONTI D C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 13488- Bl D ESTI MATE RUN 03/ 23/ 2004
PRQJECT: BR 0341- 053 ESTI MATE NO 0022 07:52: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE NO. C-15-0O

0460 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 848. 000 848. 000
Cy 0. 000 0. 00
26. 00000 848. 000 22,048. 00
0461 206- 00060 STR BKFL (SPEC) (FLOWFILL) CMO #6 342.000 342.000
cY 0. 000 0.00
47.00000 342.000 16, 074. 00
0465 206- 00200 STRUCTURE BACKFI LL (CLASS 2) 560. 000 560. 000
Cy 0. 000 0. 00
9. 00000 560. 000 5, 040. 00
0470 206-00360 MECHANI CAL REI NFORCEMENT OF SO L 848. 000 848. 000
cY 0. 000 0.00
21. 00000 848. 000 17, 808. 00
0472 206- 00520 FILTER MATL (CL B) FILTER MATERIAL (CL B) 261. 000 261. 000
Cy 0. 000 0. 00
56. 00000 261. 000 14, 616. 00
0475 206-01781 SHORI NG ( AREA 1) 1. 000 1.000
LS 0. 000 0.00
12, 000. 00000 1. 000 12, 000. 00
0480 206-01782 SHORI NG ( AREA 2) 1.000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0485 403-33751 *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 110. 290 110. 290
TON 0. 000 0.00
67. 00000 110. 290 7, 389. 43
0490 503-00030 *DRI LLED CAI SSON (30 | NCH) 325. 000 325. 000
LF 0. 000 0. 00
540. 00000 325. 000 175, 500. 00
0495 503-00036 *DRI LLED CAI SSON (36 | NCH) 44.000 44.000
LF 0. 000 0.00
884. 00000 44. 000 38, 896. 00
0500 503-00042 *DRI LLED CAI SSON (42 | NCH) 83. 000 83. 000
LF 0. 000 0. 00

1, 035. 00000 83. 000 85, 905. 00



CONTI D: C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 13488- BI D ESTI MATE RUN 03/ 23/ 2004
PRQJECT: BR 0341- 053 ESTI MATE NO 0022 07:52: 38

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE NO. G 15-0
0505 515-00120 *WATERPROOFI NG ( MEMBRANE) 797. 000 797. 000
5% 0. 000 0.00
7.50000 797. 000 5,977. 50
0510 518-00106 WATERSTOP (6 | NCH) 35. 000 35. 000
LF 0. 000 0. 00
6. 60000 35. 000 231. 00
0515 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 135. 000 135. 000
LF 0. 000 0.00
137. 00000 135. 000 18, 495. 00
0515 MATERI AL ALLOMNCE BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0. 00
0520 601-03040 CONCRETE CLASS D (BRI DGE) 700. 000 700. 000
cy 0. 000 0. 00
390. 00000 700. 000 273, 000. 00
0525 601-03050 CONCRETE CLASS D (WALL) 92. 000 92. 000
cy 0. 000 0. 00
402. 00000 92. 000 36, 984. 00
0530 601-40300 *STRUCTURAL CONCRETE COATI NG 1, 240. 000 1, 240. 000
5% 0. 000 0.00
4. 00000 1, 240. 000 4, 960. 00
0535 602-00000 *REI NFORCI NG STEEL 16, 101. 000 16, 101. 000
LB 0. 000 0. 00
0. 51000 16, 101. 000 8,211.51
0540 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 98, 072. 000 98, 072. 000
LB 0. 000 0.00
0. 59000 98, 072. 000 57, 862. 48
0545 606-11030 *BRIDGE RAIL TYPE 10M 347.000 347.000
LF 0. 000 0. 00
98. 00000 347. 000 34, 006. 00
0545 MATERI AL ALLOMNCE BRI DGE RAI L TYPE 10M 0. 000
LF 0. 000 0.00
33. 51000 0. 000 0. 00



CONTI D: C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 13488- Bl D ESTI MATE RUN 03/ 23/ 2004
PRQJECT: BR 0341- 053 ESTI MATE NO 0022 07:52: 38

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE NO. C-15-0
0550 613-00200 *2 | NCH ELECTRI CAL CONDUI T 694. 000 694. 000
LF 0. 000 0.00
11. 40000 694. 000 7,911. 60
0555 614-86757  *DEI CI NG SYSTEM 1. 000 1. 000
EACH 0. 000 0.00
105, 000. 00000 1. 000 105, 000. 00
0555 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0.00
70, 900. 00000 0. 000 0. 00
0560 618-01992 *PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 | NCHES) 2, 040. 000 2, 040. 000
SF 0. 000 0.00
39. 00000 2, 040. 000 79, 560. 00
0560 MATERI AL ALLOWANCE 8 PRESTRESSED BOX G RDERS 0. 000
SF 0. 000 0.00
14. 22000 0. 000 0. 00
0560 MATERI AL ALLOWANCE 8 PRESTRESSED BOX G RDERS 0. 000
SF 0. 000 0.00
15. 86600 0. 000 0. 00
0874 700-70130 F/ A REPAIR CMD 13 REPLACE BRI DGE JONT C 15-0 25, 067. 670 12, 000. 000
F A 0. 000 0.00
1. 00000 12, 000. 000 12, 000. 00
0879 518-01002 BR EXPAN DEVICE (0-2 IN) MCR LI NE #879 0. 000 135. 000
LF 0. 000 0.00
105. 00000 135. 000 14, 175. 00
0882 518-01002 BR EXPAN DEVICE (0-2 IN) BRIDGE EXP DEVI CE (0-2") 135. 000 0. 000
LF 0. 000 0.00
118. 26000 0. 000 0. 00
0885 700-70035 F/ A REPLACE BRI DGE JONT C 15-0 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0300  CURRENT AMT $ 1,150, 504.29$ 0.00$ 1,135, 646.52



CONTI D: C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 13488- Bl D ESTI MATE RUN 03/ 23/ 2004
PRQJECT: BR 0341- 053 ESTI MATE NO 0022 07:52: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0301 STRUCTURE NO. C-15-U
0565 202-00400 REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
60, 000. 00000 1. 000 60, 000. 00
0570 206-00000 STRUCTURE EXCAVATI ON 1, 094. 000 1, 094. 000
cy 0. 000 0.00
4. 00000 1, 094. 000 4,376. 00
0575 206-00100 STRUCTURE BACKFI LL (CLASS 1) 357. 000 357. 000
cY 0. 000 0.00
26. 00000 357. 000 9, 282. 00
0576 206-00060 STR BKFL (SPEC) (FLOWFILL) CMO #6 338. 000 338. 000
cy 0. 000 0.00
47.00000 338. 000 15, 886. 00
0580 206-00200 STRUCTURE BACKFI LL (CLASS 2) 783. 000 783. 000
cY 0. 000 0.00
9. 00000 783. 000 7, 047. 00
0585 206-00360 MECHANI CAL REI NFORCEMENT OF SO L 357. 000 357. 000
cy 0. 000 0.00
21. 00000 357. 000 7, 497. 00
0590 206-01783  SHORI NG ( AREA 3) 1. 000 1. 000
LS 0. 000 0.00
8, 300. 00000 1. 000 8, 300. 00
0595 206-01784  SHORI NG ( AREA 4) 1. 000 1. 000
LS 0. 000 0.00
8, 300. 00000 1. 000 8, 300. 00
0600 403-33751  *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 95. 920 95. 920
TON 0. 000 0.00
67. 00000 95. 920 6, 426. 64
0605 503-00030 *DRILLED CAl SSON (30 | NCH) 261. 000 261. 000
LF 0. 000 0.00
540. 00000 261. 000 140, 940. 00
0610 509-00001  STRUCTURAL STEEL ( GALVANI ZED) 5, 625. 000 5, 625. 000
LB 0. 000 0.00
1. 20000 5, 625. 000 6, 750. 00



CONTI D: C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 13488- BI D ESTI MATE RUN 03/ 23/ 2004
PRQJECT: BR 0341- 053 ESTI MATE NO 0022 07:52: 38

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 STRUCTURE NO. G 15-U
0615 515-00120 *WATERPROOFI NG ( MEMBRANE) 770. 000 770. 000
5% 0. 000 0.00
7.50000 770. 000 5,775. 00
0620 518-00106 WATERSTOP (6 | NCH) 59. 000 59. 000
LF 0. 000 0. 00
6. 60000 59. 000 389. 40
0625 601-03040 CONCRETE CLASS D (BRI DGE) 439. 000 439. 000
cy 0. 000 0. 00
390. 00000 439. 000 171, 210. 00
0630 601-03050 CONCRETE CLASS D (WALL) 74.000 74.000
cy 0. 000 0. 00
402. 00000 74. 000 29, 748. 00
0635 601-40300 *STRUCTURAL CONCRETE COATI NG 773. 000 773. 000
5% 0. 000 0.00
4. 00000 773. 000 3, 092. 00
0640 602-00000 *REI NFORCI NG STEEL 5, 753. 000 5, 753. 000
LB 0. 000 0. 00
0. 51000 5, 753. 000 2,934.03
0645 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 80, 247. 000 80, 247. 000
LB 0. 000 0.00
0. 59000 80, 247. 000 47,345. 73
0650 606-11030 *BRIDGE RAIL TYPE 10M 347.000 347.000
LF 0. 000 0. 00
98. 00000 347. 000 34, 006. 00
0650 MATERI AL ALLOMNCE BRI DGE RAI L TYPE 10M 0. 000
LF 0. 000 0.00
33. 51000 0. 000 0. 00
0655 613-00200 *2 | NCH ELECTRI CAL CONDUI T 682. 000 682. 000
LF 0. 000 0. 00
11. 40000 682. 000 7,774. 80
0660 614-86757  *DEI CI NG SYSTEM 1. 000 1. 000
EACH 0. 000 0.00
105, 000. 00000 1. 000 105, 000. 00



CONTI D C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 13488- Bl D ESTI MATE RUN
PRQJECT: BR 0341- 053 ESTI MATE NO. 0022
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE NO. C-15-U

0660 MATERI AL ALLOWANCE DEI CI NG EQUI PMENT 0. 000
EACH 0. 000 0. 00
70, 900. 00000 0. 000 0. 00
0665 618-00172 * PRESTRESSED CONCRETE | (BT72) 629. 000 629. 000
LF 0. 000 0. 00
121. 63000 629. 000 76, 505. 27
0665 MATERI AL ALLOMANCE 5 BT G RDERS 0. 000
LF 0. 000 0. 00
108. 44500 0. 000 0. 00
0883 900-00014 ADDED | TEM (LUMP SUM/ CDOT DI RECTED PAVEMENT M LLI NC 10, 764. 000 0. 000
LS 10, 764. 000 10, 764. 00
1. 00000 10, 764. 000 10, 764. 00

CAT 0301 CURRENT AMT $ 769, 348.87 $ 10,764.008% 769, 348.87
CAT NO0302 STRUCTURE NO. C-15-Y

0670 202-00400 REMOVAL CF BRI DGE 1.000 1. 000
EACH 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0675 206- 00000 STRUCTURE EXCAVATI ON 794.000 794.000
cY 0. 000 0. 00
4.00000 794. 000 3, 176. 00
0680 206-00100 STRUCTURE BACKFI LL (CLASS 1) 414. 000 414. 000
(14 0. 000 0. 00
26. 00000 414. 000 10, 764. 00
0685 206- 00200 STRUCTURE BACKFI LL (CLASS 2) 72.000 72.000
CcY 0. 000 0. 00
9. 00000 72.000 648. 00
0690 206-00360 MECHANI CAL REI NFORCEMENT OF SO L 414. 000 414. 000
(14 0. 000 0. 00
21. 00000 414. 000 8,694. 00
0695 206-01785 SHORI NG ( AREA 5) 1. 000 1.000
LS 0. 000 0. 00

6, 100. 00000 1. 000 6, 100. 00



CONTI D C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 13488- Bl D ESTI MATE RUN 03/ 23/ 2004
PRQJECT: BR 0341- 053 ESTI MATE NO 0022 07:52: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE NO. C-15-Y

0700 206-01786  SHORI NG ( AREA 6) 1. 000 1. 000
LS 0. 000 0.00
6, 100. 00000 1. 000 6, 100. 00
0705 403-33751  *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 129. 380 129. 380
TON 0. 000 0.00
67. 00000 129. 380 8, 668. 46
0710 503-00030  *DRILLED CAI SSON (30 | NCH) 124. 000 124. 000
LF 0. 000 0.00
540. 00000 124. 000 66, 960. 00
0715 503-00042  *DRILLED CAI SSON (42 | NCH) 52. 000 52. 000
LF 0. 000 0.00
1, 035. 00000 52. 000 53, 820. 00
0720 515-00120  *WATERPROOFI NG ( MENBRANE) 820. 000 820. 000
sy 0. 000 0.00
7.50000 820. 000 6, 150. 00
0725 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 80. 000 80. 000
LF 0. 000 0.00
137. 00000 80. 000 10, 960. 00
0725 MATERI AL ALLOAMANCE BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 0. 000
LF 0. 000 0.00
56. 00000 0. 000 0.00
0725 MATERI AL ALLOMANCE BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 0. 000
LF 0. 000 0.00
56. 00000 0. 000 0.00
0730 601-03040 CONCRETE CLASS D (BRI DGE) 383. 000 383. 000
o 0. 000 0.00
390. 00000 383. 000 149, 370. 00
0735 601-40300 *STRUCTURAL CONCRETE COATI NG 611. 000 611. 000
sy 0. 000 0.00
4.00000 611. 000 2, 444.00
0740 602-00000  *REI NFORCI NG STEEL 4,119. 000 4,119. 000
LB 0. 000 0.00

0.51000 4,119. 000 2,100. 69



CONTI D C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 13488- Bl D ESTI MATE RUN 03/ 23/ 2004
PRQJECT: BR 0341- 053 ESTI MATE NO 0022 07:52: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE NO. C-15-Y

0745 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 76, 406. 000 76, 406. 000
LB 0. 000 0. 00
0. 59000 76, 406. 000 45, 079. 54
0750 606-11030 *BRIDGE RAIL TYPE 10M 382. 000 382. 000
LF 0. 000 0. 00
98. 00000 382. 000 37, 436. 00
0750 MATERI AL ALLOMNCE BRI DGE RAIL TYPE 10M 0. 000
LF 0. 000 0. 00
33.51000 0. 000 0.00
0755 613-00200 *2 I NCH ELECTRI CAL CONDUI T 773.000 773.000
LF 0. 000 0. 00
11. 40000 773.000 8,812. 20
0760 614-86757 *DEl CI NG SYSTEM 1.000 0. 950
EACH 0. 000 0. 00
105, 000. 00000 0. 950 99, 750. 00
0760 MATERI AL ALLOMANCE DEI CI NG HARDWARE 0. 050
EACH 0. 000 0. 00
70, 900. 00000 0. 050 3, 545. 00
0765 618-01992 PRESTRESSED CONCRETE BOX ( DEPTH LESS THAN 32 | NCHES) 2,275. 000 2,275. 000
SF 0. 000 0. 00
39. 00000 2, 275. 000 88, 725. 00
0765 MATERI AL ALLOMNCE PRECAST BOX <32" 0. 000
SF 0. 000 0. 00
29. 59000 0. 000 0.00
0873 700-70034 F/ A PUR GALV BRI DGE RAIL MCR SMCO #12 14, 489. 320 14, 489. 320
F A 0. 000 0. 00
1. 00000 14, 489. 320 14, 489. 32
0881 900-00014 ADDED | TEM (LUVMP SUM / ADDED | TEM HAND GRI NDI NC 198. 000 0. 000
LS 198. 000 198. 00
1. 00000 198. 000 198. 00

CAT 0302 CURRENT AMT $ 695, 695.21 % 198.00% 693,990. 21



CONTI D C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 13488- Bl D ESTI MATE RUN 03/ 23/ 2004
PRQJECT: BR 0341- 053 ESTI MATE NO 0022 07:52: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE NO. C-15-F

0770 202-00400 REMOVAL OF BRI DGE 1.000 1. 000
EACH 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0775 206- 00000 STRUCTURE EXCAVATI ON 779.000 779.000
cY 0. 000 0.00
4.00000 779. 000 3, 116. 00
0780 206- 00065 STRUCTURE BACKFI LL (FLOWFILL) 326. 000 326. 000
Cy 0. 000 0. 00
97. 50000 326. 000 31, 785. 00
0785 206-00100 STRUCTURE BACKFILL (CLASS 1) 342.000 342.000
cY 0. 000 0.00
26. 00000 342.000 8, 892. 00
0785 MATERI AL ALLOWANCE BRI DGE RAIL TYPE 10M 0. 000
LF 0. 000 0. 00
33.51000 0. 000 0.00
0790 206- 00520 FI LTER MATERI AL (CLASS B) 0. 000 0. 000
cY 0. 000 0.00
56. 00000 0. 000 0.00
0795 206-01787 SHORI NG ( AREA 7) 1.000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0800 206-01788 SHORI NG ( AREA 8) 1. 000 1.000
LS 0. 000 0.00
16, 000. 00000 1. 000 16, 000. 00
0805 206-01789 SHORI NG ( AREA 9) 0. 000 0. 000
LS 0. 000 0. 00
16, 000. 00000 0. 000 0.00
0810 206-01790 SHORI NG ( AREA 10) 1. 000 1.000
LS 0. 000 0.00
8, 300. 00000 1. 000 8, 300. 00
0815 206-01791 SHORI NG ( AREA 11) 1.000 1. 000
LS 0. 000 0. 00

8, 300. 00000 1. 000 8, 300. 00



CONTI D C13488 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 13488- Bl D ESTI MATE RUN 03/ 23/ 2004
PRQJECT: BR 0341- 053 ESTI MATE NO 0022 07:52: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE NO. C-15-F

0820 206-01792 SHORI NG ( AREA 12) 1.000 1. 000
LS 0. 000 0. 00
8, 300. 00000 1.000 8, 300. 00
0825 206-01793 SHORI NG ( AREA 13) 1. 000 1.000
LS 0. 000 0. 00
8, 300. 00000 1. 000 8, 300. 00
0830 601-03030 CONCRETE CLASS D (BOX CULVERT) 206. 000 206. 000
(14 0. 000 0. 00
347. 00000 206. 000 71, 482.00
0835 601-40300 *STRUCTURAL CONCRETE COATI NG 221.000 221.000
SY 0. 000 0. 00
4.00000 221.000 884. 00
0840 602-00000 *REI NFORCI NG STEEL 36, 093. 000 36, 093. 000
LB 0. 000 0. 00
0.51000 36, 093. 000 18, 407. 43
0845 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 2,260. 000 2, 260. 000
LB 0. 000 0. 00
0. 59000 2, 260. 000 1, 333. 40
0850 603-71408 14X8 FOOT CONCRETE BOX CULVERT ( PRECAST) 60. 000 60. 000
LF 0. 000 0. 00
767.00000 60. 000 46, 020. 00
0855 606-11030 *BRIDGE RAIL TYPE 10M 65. 000 65. 000
LF 0. 000 0. 00
98. 00000 65. 000 6, 370. 00
CAT 0303 CURRENT AMT $ 313,489.83 % 0.00$% 313,489.83

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0860 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
54, 000. 00000 1. 000 54, 000. 00
0865 620-00012 FlI ELD LABORATORY (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00

34, 000. 00000 1. 000 34, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C13488
PCN: 13488- BI D ESTI MATE RUN 03/ 23/ 2004
PRQJECT: BR 0341- 053 ESTI MATE NO 0022 07:52: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0870 620-00020  SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00

CAT 0400 CURRENT AMI  $ 91,000.00 %

0.00% 91, 000. 00

PRQJECT TOTAL CURRENT AMI $ 4,714,788.48$%

21,245.01% 4,675,334.78



